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CATEGORY 300 
DRAINAGE 

 
SECTION 308 — EROSION AND SEDIMENT 

CONTROL 
 

308.01 DESCRIPTION. 
 
242 DELETE:  The third paragraph, “The Contractor shall…Control Manager (ESCM).” 
 

INSERT:  The following. 
 

 The Contractor shall assign an employee to the project to serve in the capacity of 
Erosion and Sediment Control Manager (ESCM).  The ESCM and the superintendent 
shall have successfully completed the Administration’s Erosion and Sediment Control 
Certification Training for Contractors and Inspectors.  This certification shall be current 
at all times.  If the certification is expired or revoked for either person, the Contractor 
shall immediately replace the person with an appropriately certified person acceptable to 
the Administration.  

 
243 DELETE:  308.01.02 Quality Assurance Ratings in its entirety. 
 

INSERT:  The following. 
 
308.01.02 Quality Assurance Ratings.  All Administration projects requiring Erosion 
and Sediment Control measures will be inspected by a Quality Assurance Inspector to 
ensure compliance with the approved Erosion and Sediment Control Plan. The Contractor 
shall obtain all appropriate permits and approvals; demarcate Limits of Disturbances, 
wetland and wetland buffers, floodplains and tree protection areas as specified in Section 
107; and shall proceed in conformance with the approved Erosion and Sediment Control 
Plan and schedules.  Projects will be inspected at least every 2 weeks and the scores 
reported on Form No. OOC61, Erosion and Sediment Control Field Investigation report.  
The Quality Assurance Inspector will use the scores to determine the following ratings: 
 

RATING SCORE 
A ≥ 90 
B 80 - 89.9 
C 70 - 79.9 
D 60 - 69.9 
F < 60 

 
Rating A.  The project is in compliance. Minor corrective action may be necessary. 
 
Rating B.  Indicates that the project is in compliance; however, corrective action is 
needed 
 
Rating C.  Indicates that the project is in compliance; however, deficiencies noted 
require correction.  Shutdown conditions as described elsewhere herein could arise 
quickly.  Project will be reinspected within 72 hours. 
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Rating D.  Indicates that the project is in noncompliance.  The Administration will shut 
down all earthwork operations.  All work efforts shall focus on correcting erosion and 
sediment control deficiencies.  The project will be reinspected within 72 hours.  All 
required corrective actions shall be completed within the 72 hour period for the project to 
be upgraded to a ‘B’ rating.  Failure to upgrade the project to a ‘B’ rating will result in 
the project being rated an ‘F’.  Liquidated damages will be imposed for each day the 
project has a ‘D’ rating.  Refer to Shutdowns elsewhere in this Specification for 
additional requirements. 
 
Rating F.  Indicates a score less than 60 or the appropriate permits and approvals have 
not been obtained; demarcated limits of disturbances, wetland and wetland buffers, 
floodplains, and tree protection areas as specified in Section 107; or is not proceeding in 
conformance with the approved Erosion and Sediment Control Plan and schedules.  An 
‘F’ rating indicates that the project is in noncompliance.  The Administration will shut 
down the entire project until the project receives a ‘B’ rating.  All work efforts shall focus 
on correcting erosion and sediment control deficiencies.  Liquidated damages will be 
imposed for each day the project has an ‘F’ rating. 
 
Shutdowns.  When a ‘C’ rating is given to a project, the Contractor shall have all 
deficiencies corrected within 72 hours.  The project will be reinspected at the end of this 
period.  If it is found that the deficiencies have not been satisfactorily corrected, a ‘D’ 
rating will be given and all earthwork operations will be shut down until the project 
receives a ‘B’ rating. 
 
 When a consecutive ‘C’ rating is given for other deficiencies and the original 
deficiencies were corrected, the Contractor will be alerted that their overall effort is 
marginal and a shut down of all earthwork operations is imminent if erosion and sediment 
control efforts do not substantially improve within 72 hours.  The project will be 
reinspected at the end of this period.  If it is found that the deficiencies have not been 
satisfactorily corrected or other deficiencies are identified by the Quality Assurance 
Inspector that results in a score of less than 80 on Form No. OOC61, a ‘D’ rating will be 
given and all earthwork operations will be shut down until the project receives a ‘B’ 
rating. 
 
 When a disregard for correcting these deficiencies is evident, an ‘F’ rating will be given 
and the entire project will be shut down until the project receives a ‘B’ rating.  When 
degradation to a resource could occur, or if the Contractor is unresponsive to direction to 
take corrective action, the Administration may elect to have these corrective actions 
performed by another contractor or by Administration maintenance staff.  All costs 
associated with this work will be billed to the original Contractor in addition to liquidated 
damages. 
 
Incentive Payment/Liquidated Damages.  The Administration has included an 
incentive payment to the Contractor.  When an average score equal to or greater than 85 
for the entire rating quarter is given to the project by the Quality Assurance Inspector the 
quarterly incentive payment will be made to the Contractor within 60 days after the end 
of the rating quarter.  No incentive will be paid for partial quarters or for quarters with 
less than four inspections.  No incentives will be paid for any quarter that liquidated 
damages are imposed.  A rating quarter consists of three months.  The first quarter begins 
with the month the Notice to Proceed is issued for the project.  When a project does not 
receive a ‘D’ or ‘F’ rating and the overall average score given to the project by the 
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Quality Assurance Inspector is equal to or greater than 85 the final incentive payment 
will be made to the Contractor at final project close-out.  If a time extension is granted to 
the Contract, additional quarterly incentive payments will be drawn from the final 
incentive payment. 
 
 When a ‘D’ or ‘F’ rating is given to the project by the Quality Assurance Inspector for 
any inspections; the Administration will impose liquidated damages on the Contractor.  
Payment of the liquidated damages shall be made within thirty days from imposition of 
the liquidated damages and shall not be allowed to accrue for consideration at final 
project close-out. 
 
 When the project receives two ‘F’ ratings the erosion and sediment control certification 
issued by the Administration shall be revoked from the project superintendent and the 
Erosion and Sediment Control Manager for a period of not less than six months and until 
successful completion of the Administration’s Erosion and Sediment Control 
Certification Program.  Neither the project superintendent nor the Erosion and Sediment 
Control Manager shall be allowed to oversee the installation and maintenance of erosion 
and sediment controls during the period the certification is revoked on any project of the 
Administration.  The Contractor shall immediately provide certified personnel to replace 
the project superintendent and the Erosion and Sediment Control Manager. Work may 
not commence until the certified personnel are in place. 
 
308.01.03 Incentive/Liquidated Damages Payments.  The total incentive awarded for 
this Contract will not exceed       (Payment A). The quarterly incentive payment for 
this contract is       (Payment B).  A final incentive payment for this contract is    
      (1/2 Payment A) less the total quarterly incentives paid during a contract 
extension. 
 
 For each day that the project has a ‘D’ rating the Contractor and/or his surety shall be 
liable for liquidated damages in the amount of       (Payment D) per day.  Failure to 
upgrade the project to the minimum of a ‘B’ rating within 72 hours will result in the 
project being rated ‘F’. 
 
 For each day that the project has an ‘F’ rating the Contractor and/or his surety shall be 
liable for liquidated damages in the amount of       (Payment F) per day. 
 
308.03 CONSTRUCTION. 
 

245 DELETE:  308.03.01 Contractor Responsibilities its entirety. 
 
INSERT:  The following. 
 
308.03.01 Contractor Responsibilities.  The Contractor shall demarcate all wetlands, 
wetland buffers, floodplains, tree protection areas, and the Limit of Disturbance (LOD) as 
specified in Section 107.  Prior to beginning any earth disturbing activity, the Contractor 
shall have all demarcated wetlands, wetland buffers, floodplains, tree protection areas, 
and LOD inspected and approved by the Engineer.  The Contractor shall construct all 
erosion and sediment control measures in conformance with 308.01.01.  The Contractor 
shall have all control measures inspected and approved by the Engineer prior to 
beginning any other earth disturbing activity. The Contractor shall ensure 
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that all runoff from disturbed areas is directed to the sediment control measures.  The 
Contractor shall not remove any erosion or sediment control measure without the 
approval of the Engineer and MDE.  Refer to GP-7.12 for unforeseen conditions. 
 

246 DELETE:  308.03.04 Schedule in its entirety. 
 
INSERT:  The following. 
 
308.03.04 Schedule.  Within 14 days after the Notice of Award, the Contractor shall 
submit an Erosion and Sediment Control Schedule to implement the E & S Plan to the 
Administration and the MDE.  The schedule shall indicate the sequence of construction, 
implementation and maintenance of controls, temporary and permanent stabilization, and 
the various stages of earth disturbance.  After the schedule is approved by the 
Administration, it will be forwarded to MDE for approval.  The schedule shall, at least 
include the following: 
 

(a)  Demarcation of all wetlands, wetland buffers, floodplains, tree protection areas, and 
the LOD prior to any earth disturbing activity. 

 
(b) Clearing and grubbing of areas necessary for installation of perimeter controls 

specified in the Contract Documents. 
 
(c) Construction of perimeter controls specified in the Contract Documents. 
 
(d) Remaining clearing and grubbing. 
 
(e) Roadway grading (including off-site work). 
 
(f) If applicable, utility installation and whether storm drains shall be used or blocked 

after construction. 
 
(g) Final grading, landscaping, and stabilization. 
 
(h) Removal of perimeter controls. 

 
 No work shall be started on-site or off-site until the Erosion and Sediment Control 
schedules and methods of operation have been accepted by the Administration and MDE. 
 
308.03.35 Maintenance of Stream Flow. 
 

253 ADD:  The following after the second paragraph “Upon completion of...to the Engineer.” 
 
 The Contract Documents may include stream diversion details for maintenance of 
stream flow.  These details show the locations of the stream diversion system and a 
system that is approved by the Maryland Department of the Environment. 
 
 The Contractor is alerted that the stream diversion system as shown may not be capable 
of blocking the flow of water through the soil beneath the stream diversion system.  The 
Contractor shall be responsible for designing and providing an effective means of 
diverting the water away from the designated areas, even though it may require more 
elaborate diversion systems.  The Contractor shall also ensure that all excavation 
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performed within the stream diverted area shall be maintained in a dewatered condition, 
which may require additional pumps, sheeting, shoring, cofferdams, etc.  Should the 
proposed system not perform satisfactorily or additional material and equipment be 
required to dewater the site and excavated areas, the Contractor shall remedy the stream 
diversion system at no additional cost to the Administration. 
 
 The Contractor shall securely anchor the stream diversion system in place to prevent 
movement during high water events.  Prior to placing the stream diversion system, the 
Contractor shall submit the proposed method of anchoring to the Engineer and the MDE 
field inspector for approval.  Anchors shall not go beyond the limits of disturbance shown 
on the Plans or infringe on the channel area available for stream flow.  Placing the stream 
diversion system in the stream without the approval of both the Engineer and the MDE 
inspector is prohibited.  All cost associated with the anchoring of the stream diversion 
system shall be incidental to the Maintenance of Stream Flow item. 
 
 The Contractor shall have the option of proposing an alternate stream diversion system.  
All conditions stated in the Contract Documents shall apply to the alternate stream 
diversion system.  Any alternate stream diversion system shall be submitted to the 
Maryland Department of the Environment through the Administration for approval prior 
to implementation. 
 
308.04 MEASUREMENT AND PAYMENT. 
 

257 DELETE:  308.04.26 in its entirety. 
 
INSERT:  The following. 
 

308.04.26 Maintenance of Stream Flow will not be measured but will be paid for at the Contract 
lump sum price.  The payment will also include designing and providing diversion 
structures regardless of the type required to satisfactorily divert the stream flow, 
excavation, backfill, dewater the site and excavated areas within the stream diversion 
area, maintenance of the diversion system, sandbags, polyethylene sheeting, diversion 
pipes, pumps, hoses, connections, and portable sediment tanks.  This price will not be 
adjusted when consideration is given to an alternative stream diversion system regardless 
of any changes in quantities from that shown in the Contract Documents.  The provisions 
of GP-4.05 will not apply to this work. 

 


